Site Name: Operational Period: i. U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-18-2014 | DAILY WORK ORDER
|Branch: Federal g‘:ﬁﬁ:"’ Response Emergency and Rapid Response Service
WORK AUTHORIZED: L r =i SSEEC e
Continue to pump water on site : as necessary 'depending on rainfall.
Continue development of proﬂles and disposal of sludge, ||qu1ds and solids.
Start removal of water, oil, and sludge from the ASTs
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Numb_er: EP-S6- 07 -02 Gary Moore, USEPA LeF&oyr Cassrdey, CB&I Federal
Task Order: 062 Date: 11.18.2014 Time:1700 ' Date: 11.18.2014  Time: 1700
PERSONNEL ON-SITE:  QTY | Used  Unused iyl arv  |usep  Unused
- Response Manager. 1 | 1 _ Pick —up Truck 3 _ 3
Foreman 1 1 Generator 1 1 N
Health and Safety Manager 1 1 . Trash Pumps 2 N 2
Truck Driver/Equip Oper 1 1 ﬁ;\r S Multiple Gas Monitor 1 1
Labiorse 2 2 - i Frac Tank w Liner 1 1
' ' 4,000 PSI Pressure. 1 1
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 . 1 n Vacuum Truck Air Mover - 1 B 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant I 1 Vacuum Boxes 10 1 10 il )
10,000 Ib Overhead Lift 1 _ 1
Storage Trailer 1 1

ORK ACCOMPL!SHED I AMENDMENTS {prob.'em areas, genera! oomments summary }ﬁnpur fordays 1900—5Pon5)

Crew completed cleanmg the North AST contamments and started cleanmg the South AST containment. Water was
removed by vacuum truck and transfer to FT 5180. The material from the South AST was held in the vacuum truck to
allow for settling out of the water and oil phases.

RM coordinated site actl\ntles with the Foreman. He completed the daily paperwork approved-corrected invoices and
completed change orders. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D
Coordinator with disposal options, schedule and procurements.

&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
the WWT area. She worked with disposal vendors on scheduling, manifest and associated documents. She completed
a spreadsheet updating the various waste status.

H/S completed daily safety paperwork, conducted the site meetlng and air monltormg He completed preparing of the
operation guidelines and safety review for the North and South Containment area and tanks.

Date: . Nite:
e s F 6:{2\ - Time:830
1/19/14 0920 P (iﬂwm.zom

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of water from the South Containment. Decant water to%%%ga ar?do peggfeumH}eE'FédF‘BTs 180 o
Two VB scheduled for p:ck up Sprmt Transport for Veolia ES Technlcai Solutlons

T_wo loads scheduled for North OT 2 picked up by Environmental Evolutlons for disposal at EcoServe.
Continue to remove water from the North Pond to the sanitary sewer. -
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